
AGENDA TI'TLE 

MEETING DATE February 5,2003 

PREPARED BY Public Works Director 

Contract Change Order - Water~astewater Main Replacement Program (Project No 1 ) 

R ~ ~ ~ M ~ ~ N D ~ ~  ACTION: 

B A C ~ ~ ~ O ~ ~ ~ ~  I N F ~ ~ M A T I ~ ~ :  

This item is for infor~ation only. No action is required. 

This information is being given to the City Council in accordance with 
the Contract Change Order policy approved by Resolution 85-173. 
One of the requirements of this poiicy is that we inform the City Council 
of all change orders where the total change orders exceed $25,000.00. 

On August 2: 2002, Council awarded a contract to C~utchfield Construction in the amount of $91 1,526.00 for 
the Water/Wast~wa~er Main re pi ace men^ Program (Project No. 1 ). The attached Contract Change Orders 
(Numbers 2 and 3) total $43.362.40, which is 4.8% of the contract. They include additional work needed to 
avoid a conflict with an existing gas main, rehabili~ating existing manholes with a thicker epoxy lining, 
install in^ an additional manhole. and assisting City crews with the installation of new water services. An 
additional 21 calendar days were added to the contract as a resuit of these two contract change orders. 

Due to the complicated nature of this project and lack of accurate documentation of the 70-year old 
in~rastr~~cture, change orders to cover such items were anticipated and planned for in the initial a~propriation. 

Staff approved contract Change Order No. I (attached) on October 25, 2002. The additional work included 
small ~od i f i ~a t i ons  associated with the proposed water improvements and increased the contract amount by 
$8,019.83 or 0.9% of the original contract amount. 

F ~ U N ~ I N ~ :  contract Amount $954,888.40 
Budgeted Fund: Water Utility Capital Outlay Fund $7~0,500.00 

$379,500.00 Wastewater Utility Capital Outlay Fund 

Funding Available 

Richard C,  Prima, Jr. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RGP!LVKF/prnl 
Aiiacl?meiits 
cc: W a ~ e r l ~ l a ~ t e ~ a t e r  Superintendant 

Seiiior Civil Engineer Swimley 



Sheet 1 of 1 
Date" December 3,2002 

PROJECT: Water and ~~astewater Main eplacement Program Project No. 1 

R: ~ r u t c ~ f i ~ l d  ~onstruction Company 
d to make the follow in^ changes or do the following work not included in the 
ifications on this contract. 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of ~ ~ ~ ~ i p ~ e n t  cover only such time as equipment is actually used and no 
allowance will be made for idle time. 
1 .  Reiocate water main to avoid conflict with gas main 

2.  habilitate manholes with 60 mil. Epoxy coating (18 MH's at $1450.00 each) 

3. Deiele Contract Item #ti ~anho ie  ehabilitation (18MH's at $1,325.00) 

4~ Additional crew time on water inain testing due to faulty 409 assembly 

5 Install ~~W~~ at 331 E Vine St. 

Acct: 181673 Agreed Upon Price $12,784.89 

Acct: 171021 Agreed Upon Price $26,1000,00 

Acct: 171021 Agreed Upon Price ($ 23,8~0,00j 

Accl: 181673 Agreed Upon Price $ 3,563.97 

Acct: 171021 Agreed Upon Price $ 5,410.79 

Original Contract 91 1,526.00 
Total Cost of This Change Order NOT TO EXCEED $ 24,009.6~ 2.6% 
Previous Change Orders $ 8,017.83 

$ 32,027.48 3.5% 
Contract Price, ~nc lud in~ A11 Change Orders, Will Be: $~~3 ,553 .48  
Time of completion will be adjusted as follows: To Be Determined. 

Total Cost of All Change Orders to Bate 

. - - - - . . _ _ _ _ - - - _ . 1 " 1 ~ ~ ~ ~ . ~ ~ " ~ ~ ~ . . ~ - ~ ~ - ~ ~ ~ ~ ~ ~ - - - ~ ~ ~ ~ ~ ~ ~ - - - - - - - ~ ~ ~ - ~ ~ - - - - .  

proposal is approved, to provide all e q u i ~ ~ e n t ,  furnish ail mat~~ia ls ,  except as otherwise noted 
above, perforin all services necessary for the work above specifi , and accept as full payment 
the orices shown above. 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of Ihe Standard Specifications regarding filing a written protest within the specified time. 

., .., ... , , ., ~~ 



T c . 3  

Sheet I of I 
Date: January 15, 2003 

PROJECT: Water and Wastewater Maiii Replacemeiit Program Project No. 1 

CONTWCTOR: Crutchfield Construction Company 
You are directed to make the iollowiing changes or do the following work not included in ihe 
Plans and Specifications on this coniracl. 

Desciiptioil of vmrli to he cl 
additional work is at contract price, agreed price, or force account. Unless oihenvise stated, 
rates for rental of eqiiipment cover only such tiime as equipment is actually used and no 
allowance will he made for idle time. 
1. Adjustmen! in contract price to epoxy line manholes. 

(18 each at $217.50) 
Acct: 171021 Agreed Upon Price $ 3,915.00 

Acct: 181673 Agreed Upon Price $ 3,120.06 

"^.._l..__....~.~~~.......~---..---.- . .. . . . - . . 
1, esiii-riate oi quaiitities, and pi.ices to be paid. Specify wiiatlier 

2. Fiirriish and Instali asphalt for extra trencii viidth on Vine St. (Central lo  Washington) 

3. Assist City forces in installation of 35 water taps 
Acct- 181673 Agreed Upon Price u299.86 

TOTAL $1 1,334 92 

PERCEN-T OF 
CONTRACT 

Oiiginal Contract Price 6911,526.00 
Total Cost of This Change Order NOT TO EXCEED $ 11,334.92 1 .2% 

Total Cost of All Ctiaiige Orders to Date $ 43,362.40 4.8% 
Pi-evioiis Change Orders $ 32,027.48 

Contract Price, Including All Change Orders, W~ill Be: $954,888.40 
Time of coinpietion will be adjusted as follows: Add 21 calendar days 

- . I - - _ _ - - . _ - - - - -  - _ - - - - - - - - -  

___ Date 1 - i5 -05 
D a t e l d s -  (s? 

Approved, Public Works ~ . _ _ _ _  Date __ 
Appro\ied. City Manager (Per Public Works Policies and Procedures, Administration 4.1) 

~~~~ __ __ Date___--_- 
The tindersigned contractor, having carefiiiiy considered the change proposed, agrees, if this 
proposal is approved. to provide all equipment, furnish all materials, except as otherwise noted 
abo?ie, perfoi-m all SePjlceS necessary for the work above specified, and accept as full payment 
the prices show;: tlbove. 

Contractor. TED: Date- -.___ 

By.- ~~ __ _ _ _ ~  Titie 

If ine contracto:- does not sign acceptance of this order, tine contractor should refer to Section 4 
1.0% of tine Standard Specifications regarding filing a written protest within the specified time. 
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Date Oct. 23, 2002 

PROJECT: Water and Wastewater Main ~ep~acement  Program Project No. 1 

ACTOR: ~ r u t ~ t i f i e l d  Construction Company 
You are directed to make the follow in^ changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
a ~ d i t i o n ~ ~  work Is at contract price. agreed price, or force account. Unless otherwise stated, 
rates for rental of eqi!ipin~nt cover only such time as equipment is actually used and no 
allowance will be made far idle time. 
1. Relocate Fire Hydrant @ 220 Cherry St, (WO #I) 

2. Replace 7-inch seivice with 1 %-inch water sewice at 325 Watson St. (WO #2) 

- - l - - - . - - . - - ~ _ . _ _ - - - _ " ~ - . ~ ~ ~ , - ~ . ~ ~ . ~ ~ - - . " - - - ~ ~ ~ - ~ ~ ~ - ~ ~ " ~ ~ ~ ~ - ~ - ~ ~ ~ - ~ ~ ~ ~ -  

Acct: 181673 Agreed Upon Price $ 2'76.86 

Acct: 181673 Agreed UDon Price $ 732.95 - 
3, Relocate Water sewice at 314 Watson Street (WO #3) 

4~ Replace &inch tee with 8-inch cross at Mission and Central (WO #4) 

5. Relocate FH at \Natson and Central (\NO #5) 

Acct: 181673 Agreed Upon Price 

Acct: 181673 Agreed Upon Price 

Acct: 181673 Agreed Upon Price 
epiace 108 LF of C900 pipe with Ductile Iron and backfill with CDF (WO #6) 

Acct: 181673 Agreed Upon Price 

$ 314.77 

$ 544.90 

$4606.15 

$1542.20 

Original Contract Price $91 1,526.00 
8,017.83 

0.00 
Total Cost of All Change Orders to Date $ 8,027.83 

$919,543.83 
Time of completioii will be adjusted as follows: Add two calendar days. 

f This Change Order NOT TO EXCEED 

Contract Price, l ~ c l u ~ i n g  All Change Orders, Will Be: 

~~~~~~T OF 
C O N T ~ A ~ T  

0.9% 

0 9% 

inistration 4.1) 
NA ______ -- Date 

The u~~de~signed contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, lo provide all equip men^, furnish all materials, except as otherwise noted 
above, peiform all seivices necessary for the work above specified, and accept as full payment 
the prices shown above. 

Contractor 

Title 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
I .O3A of the Standard Specifications regarding filing a written protest within the specified time. 


